

Construction Activities

Parker Towers 104-40

| WORK AREA | EST. START DATE | EST. END DATE |
|---------------|-----------------|---------------|
| Garage | 12/13/22 | TBD |
| Waterproofing | 12/13/22 | TBD |
| 17U | 6/5 | 7/8 |
| 3R | 6/17 | 7/17 |
| 7A | 6/14 | 7/12 |
| 19F | 6/10 | 7/18 |
| 7P | 6/26 | 7/17 |
| 19F | 6/10 | 7/18 |
| 4C | 7/2 | 7/25 |
| 10D | 6/26 | 8/2 |
| | | |

| COLOR LEGEND | |
|--------------|------------|
| | LOUD |
| | SEMI LOUD |
| | SEMI QUIET |

beam

Notice Period:

07/01 – 07/14

General Notes

- Work will take place during the hours of 9:00AM – 5:00PM Monday-Friday during which time there may be noise and vibration in the area behind 140-40, the Parking Garage, and interior apartments. All contractors will have identification visible and follow COVID-19 and Department of Building guidelines.
- Our team together with our contractors will make every effort to minimize inconvenience to residents.

| PROJECTED NOISE LEVEL | | | | | | | | | | | | | | |
|-----------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|------|------|------|------|
| WORK AREA | 7/1 | 7/2 | 7/3 | 7/4 | 7/5 | 7/6 | 7/7 | 7/8 | 7/9 | 7/10 | 7/11 | 7/12 | 7/13 | 7/14 |
| Local Law 11 | | | | | | SAT | SUN | | | | | | | |
| Garage | | | | | | SAT | SUN | | | | | | SAT | SUN |
| 17U | | | | | | SAT | SUN | | | | | | SAT | SUN |
| 3R | | | | | | SAT | SUN | | | | | | SAT | SUN |
| 7A | | | | | | SAT | SUN | | | | | | SAT | SUN |
| 19F | | | | | | SAT | SUN | | | | | | SAT | SUN |
| 4C | | | | | | SAT | SUN | | | | | | SAT | SUN |
| 10D | | | | | | SAT | SUN | | | | | | SAT | SUN |
| | | | | | | | | | | | | | | |

SHUTDOWNS

Water Shutdown – A/R line – 7/3 – 9AM-5PM

We appreciate your understanding and patience through the completion of the renovation work within your building. Should you have any questions related to the renovation work, please feel free to reach the management team at parkerreno@beamliving.com

Sincerely,

Beam Living